
Monthly Progress Report No. 46 August 2013/September 2013 
Submitted September 16,2013 

San Jacinto River Waste Pits Superfund Site 
USEPA Region 6, CERCLA Docket No. 06-03-10 UAO for Ri/FS 

Channeiview, Texas 

The Unilateral Administrative Order (UAO) for the Remedial Investigation/Feasibility 
Study (RI/FS) at the San Jacinto River Waste Pits Superfund Site (Site) In Channeiview, 
Texas, (USEPA Region 6, CERCLA Docket No. 06-03-10 UAO for RI/FS) was Issued on 
November 20, 2009. The Respondents Include International Paper Company (IP) and 
McGlnnes Industrial Maintenance Corporation (MIMC). 

A. ^pmm?|ry of Wprk Performed - AMRUSt 20t?/$^p^rnb^r ?0;? 

The Respondents, Anchor QEA, and Integral Consulting completed work on the following 
tasks: 

• Submitted Monthly Progress Report No. 45 to the United States Environmental 
Protection Agency (USEPA) on August 15, 2013. 

• Submitted the Draft FS for the Site to USEPA on August 30,2013. 
• On behalf of IP, coordinated the validation of laboratory data associated with the 

second phase (July 2013) of field Investigations as outlined In the Groundwater 
Sampling and Analysis Plan (SAP) Addendum 2, to further evaluate conditions In 
the area south of 1-10 and began to develop a Draft Rl Report Addendum to 
summarize the findings of that Investigation. 

B. Summary of Aeencv Communications 

The written communications between Respondents and USEPA subsequent to the 
Issuance of the UAO are summarized In the attached Table 1. 

C. Summary of Sampling Results 

A summary of the final validated dioxin and furan results for groundwater samples 
collected In the area south of 1-10 on behalf of IP In July 2013 Is attached. Validation for 
the other analytes has been completed and the updated database has been provided to 
USEPA on the project web page on September 16, 2013. 

Raw data received during the reporting period are listed In Table 2, and related files are 
provided In the attached DVD. 

. ̂ ANCHOR 
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D. Problems. Delays, and Solutions 

San Jacinto River Fieet Operations (5JRF) 
As summarized in previous monthly reports for the RI/FS, the Respondents continue to 
be concerned about the potential impacts of the SJRF operations in the immediate 
vicinity of the Site. On January 2, 2013, Respondents submitted their comments on the 
Revised SJRF Draft Sampling and Analysis Plan via email to USEPA. The Respondents will 
continue to work with USEPA on this issue. Respondents will also continue to work with 
USEPA and SJRF, if necessary, should there be a need for access to the SJRF property for 
purposes of RI/FS activities. Those discussions would be based on prior communications 
in that regard, which are described in the monthly reports submitted under the 
Administrative Settlement Agreement and Order on Consent for Removal Action for the 
Site. 

E. Projected Work for Next Two Reporting Periods - September 2013/October 2013 

The Respondents, Anchor QEA, and Integral Consulting expect to conduct the following 
tasks during the remainder of September 2013 through October 2013: 

• Respond to inquiries or comments on the Draft FS from USEPA. 
• On behalf of IP, complete the laboratory analyses and data validation associated 

with the second phase (July 2013) field investigations as outlined in the SAP 
Addendum 2 to further evaluate conditions in the area south of 1-10, and 
prepare a Draft Rl Report Addendum to summarize the findings of those 
investigations. 

• Continue to participate in and support USEPA on community awareness and 
outreach issues. 

• Continue to work with USEPA and SJRF, if necessary, on issues associated with 
SJRF's potential impacts on the Site. 

F. Schedule 

The attached July 2013 Revised Schedule was developed by the Respondents' Project 
Coordinator and USEPA's Remedial Project Manager. This schedule was submitted to 

. ̂ANCHOR 
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USEPA in a letter dated July 12, 2013. USEPA approved the schedule by email on July 
30, 2013. 

Prepared by: 
David C. Keith 
Project Coordinator 

. ^ANCHOR 



Table 1 
Summary of Agency Communication 
San Jacinto River Waste Pits Snperfund Site 
Respondents 
Submittal 
Date 

Respondents 
Communication Summary Response from USEPA 

Date USEPA Communication Summary Notes 

12/4/2009 Required Notifications pursuant to Paragraphs 51 
and 75 of UOA None NA Provided notice of intent to comply and "sufficient 

cause" defenses and identified Project Coordinator. 

12/7/2009 Copies of Letters to McGinnes Heirs Regarding Site 
Access None NA 

12/10/2009 Drafi Scoping Meeting Minutes None NA 

12/14/2009 Copy of Response from Big Star Barge & Boat 
Company Regarding Site Access None NA 

12/15/2009 Monthly Progress Report No. 1 None NA 

12/18/2009 Status Report on Site Access 1/12/2010 Actions to date did not constitute "Tjest 
efforts" to gain access. 

Respondents and EPA spoke regarding the matter in 
further detail on 1/8/10. 

12/21/2009 HASP None NA 
12/21/2009 Anchor OMP None NA 
12/21/2009 Integral OMP None NA 

1/7/2010 Request for comments regarding access agreement 
for Big Star Barge & Boat Company None NA 

1/11/2010 Proposed Draft ADC for time critical removal action 1/12/2010 

Respondents' proposed AOC has been 
forwarded to headquarters and Philip Allen 
for comment. Time critical removal action 
requires imminent and substantial 
endangerment finding. 

1/12/2010 Copy of Consent Form for Site Access from Big Star 
Barge & Boat Company None NA 

1/12/2010 Notice of UAO Deficiency None Actions to date did not constitute "best 
efforts" to gain access. 

1/13/2010 Draft Sediment Sampling and Analysis Plan Minutes None NA 

1/13/2010 Draft Database and Data Exchange Minutes None NA 
1/15/2010 Monthly Progress Reitort No. 2 None NA 

1/15/2010 
Update Regarding Respondents' Efforts to Obtain 
Access Agreement, Response to Letter from Barbara 
Nann and Request for Extension 

1/21/2010 Efforts to obtain Site access are 
"encouraging." 

1/20/2010 Correspondence from Port of Houston Authority 
regarding access None NA 

1/21/2010 Copies of Site Access Letter From Attorney for 
McGinnes Heirs 1/22/2010 EPA requested another copy of the letter 

1/21/2010 Correspondence with Port of Houston Authority 
Regarding revised fence alignihent None NA 



Table 1 
Summary of Agency Communication 
San Jacinto River Waste Pits Snperfnnd Site 
Respondents 
Submittal 
Date 

Respondents 
Communication Summary Response from USEPA 

Date USEPA Communication Summary Notes 

1/22/2010 Copies of Site Access Letter From Attorney for 
McGinnes Heirs None NA 

1/25/2010 Copies of Letters Sent to Gary Gladfelter and Tanya 
Aminons Regarding Site Access None NA 

1/27/2010 Draft 1/20/10 Alignment Meeting Minutes None NA . 

1/27/2010 Copy of Correspondence with Big Star Barge & Boat 
Company Regarding Site Access None NA 

1/27/2010 EPA's response to Respondents' proposed AOC 
regarding Time Critical Removal Action None 

EPA will giye Respondents additional time 
to respond as to whether Group wants to 
enter into AOC for Site stabilization. 

1/29/2010 Copy of Revised Consent Form for Site Access from 
Big Star Barge & Boat Company None NA 

2/2/2010 Copy of Correspondence with Big Star Barge & Boat 
Company Regarding Site Access None NA 

2/4/2010 Respondents' proposed changes/comnrents on 
proposed AOC for Time Critical Removal Action 3/5/2010 

Awaiting finalization of action memo for site 
stabilization before making additional 
changes to the AOC for site stabilization. 

2/10/2010 Draft Memorandum San Jacinto River Waste Pits 
Superftmd Site Time Critical Removal Action Non NA 

2/11/2010 Copy of Revised Consent Form for Site Access from 
Big Star Barge & Boat Company None NA 

2/11/2010 Copy of executed Consent Form for Site Access from 
Big Star Barge & Boat Company 2/17/2010 

EPA approved of the form and will await an 
access agreement allowing for the Rl/FS to 
take place. 

2/15/2010. Monthly Progress Report No. 3 None NA 

2/16/2010 Draft Sediment Sampling and Analysis Plan/QAPP None Comments received March 10,2010 

2/16/2010 Correspondence to EPA regarding update to 
Respondents' efforts to obtain access to the site None NA 

2/17/2010 
Submitted the Agency Reyiew Draft of the Quality 
Assurance Project Plan and Field Sampling Plan for 
Sediment Sampling 

Consolidated comments 
receiyed on March 10,2010 

Follow up meeting conducted with EPA, 
TCEQ and Trustees on March 16 and 
comment/response table developed for 
submittal with Draft Final report 

Draft Final document submitted on 4/9/2010. 

2/18/2010 Sampling Plan for sediment sampling on February 
17,2010 2/19/2010 EPA will forward for review to EPA's 

financial assurance expert. 

2/18/2010 Correspondence from MIMC regarding financial 
assurance bond 2/19/2010 EPA will forward for review to EPA's 

financial assurance expert. 



Table 1 
Summary of Agency Communication 
San Jacinto River Waste Pits Superfund Site 
Respondents 
Submittal 
Date 

Respondents 
Communication Snmmary Response from USEPA 

Date USEPA Communication Summary Notes 

2/19/2010 Copy of presentation regarding Short-Term 
Communications Plan None NA 

2/22/2010 
Letter to Barbara Nann regmding MIMC's 
responsibility to provide access to the V.C. 
McGinnes, Trustee tract 

None NA 

3/18/2010 
Draft Sediment Sampling and Analysis Plan 
Coitunent Review Meeting Minutes 
March 16,2010, TCEQ, Austin Texas 

None NA 

4/7/2010 Draft Field Sampling Plan and Job Safety Analyses 
for the TCRA sampling None NA This samphng was requested by EPA in an email on 

March 26,2010. 

4/9/2010 Submitted the Draft RI/FS Work Plan and SLERA June 3, 1010 Comments received from EPA by email 

4/9/2010 
Submitted the Draft Final of the Quality Assurance 
Project Plan and Field Sampling Plan for sediment 
sampling 

None NA 

4/15/2010 Submitted Monthly Progress Report No. 5 on April 
15,2010 None NA 

4/26/2010 
Approval letter Ifom EPA for 
implementation of the RI/FS Sediment 
QAPP/SAP. 

Agency requested replacement pages for Final 
QAPP/SAP. 

4/30/2010 Submitted replacement pages to EPA, TCEQ and the 
trustees for the Final SAP/QAPP on April 30,2010 None NA 

5/11/2010 
Submitted the Draft Chemical Fate and Transport 
Modeling Study design and sampling and analysis 
plan addendum on May 11 

None NA 

5/14/2010 Submitted a Soil Sampling and Analysis Plan for the 
TxDOT right-of-way to TxDOT and EPA None NA 

Submitted to TxDOT as part of effort to obtain 
access into the TxDOT right-of-way for RI/FS and 
TCRA activities. 

5/17/2010 Submitted Monthly Progress Report No. 6 on May 
17,2010 None 

5/21/2010 Submitted revised TxDOT right-of-way sampling 
and analysis plan None Comments received from TxDOT on May 25,2010. 



Table 1 
Summary of Agency Communication 
San Jacinto River Waste Pits Superfund Site 
Respondents 
Submittal 
Date 

Respondents 
Communication Summary Response from USEPA 

Date USEPA Communication Summary Notes 

5/25/2010 Submitted email outlining sediment sampling and 
analysis deviations 5/26/2010 

EPA agreed to recoimnendations and asked 
that human health locations on west bank be 
reconsidered. 

Human health locations on west bank moved with 
EPA concurrence in email on May 28,2010. 

5/27/2010 Submitted revised TxDOT right-of-way sampling 
and analysis plan None TxDOT approved the revised sampling and analysis 

plan on June 11,2010. 

5/28/2010 Submitted email summary of VOC data from 
sediment sampling 5/28/2010 EPA conciured that no further VOC 

analyses were required. 

6/7/2010 
Response to 6/4/10 email from Barbara Nann 
regarding access for 3 soil samples in western 
impoundment 

None 

6/11/2010 
Submitted Draft Tissue Sampling and Analysis Plan 
and Draft Technical Memorandum on 
Bioaccumulation Modeling on June 11,2010 

None 

6/15/2010 Submitted Monthly Progress Report No. 7 on June' 
15,2010 None 

6/25/2010 Submitted comments and responses on Draft RI/FS 
Work Plan None 

7/9/2010 Submitted Revised Draft RI/FS Work Plan 7/12/2010 
8/26/2010 

Email from B. Nann forwarding edits to 
RI/FS work plan. 
Email fipm Steve Tzhone with additional 
comments concerning Site History and soil 
sampling in the area of former 
impoundments south of I-10. 

7/15/2010 Submitted Monthly Progress Report No. 8 on July 
15,2010 None 

7/27/2010 Provided EPA a draft response to comments on the 
Draft Fate and Transport Memorandum Review 8/12/2010 

Email from S. Tzhone forwarding two 
additional comments on the Fate and 
Transport Modeling Memorandum 

8/16/2010 Submitted Monthly Progress Report No. 9 on August 
16,2010 None 



Tablet 
Summary of Agency Communication 
San Jacinto River Waste Pits Superfund Site 
Respondents 
Submittai 
Date 

Respondents 
Communication Summary Response from USEPA 

Date USEPA Communication Summary Notes 

8/17/2010 Submitted revised response to comments on the Fate 
and Transport Sampling and Analysis Plan 

8/31/2010 
9/7/2010 

Email fl-om S. Tzhone approving the revised 
response to comments and authorizing 
submittal of the Final Draft document. 
Email from S. Tzhone providing comments 
from USGS on sampling and analysis plan 
and direction to incorporate comments as 
EPA comments by phone. Conunents need 
to be addressed prior to implementing field 
work. 

8/18/2010 Submitted Draft Addendum to the Sampling and 
Analysis Plan (SAP): Sediment Study 8/23/2010 

Email from S. Tzhone approving the 
addendum SAP and authorizing sampling in 
Cedar Bayou. 

8/18/2010 
Submitted revised response to comments on the 
Bioaceumulation Modeling and Tissue Sampling and 
Analysis Plan 

8/31/2010 
Email from S. Tzhone approving the revised 
response to comments and authorizing 
submittal of the Final Draft documents. 

8/19/2010 
Submitted Draft Meeting Minutes - Agency 
Comments on Tissue SAP and Technical 
Memorandum on Bioaceumulation Modeling 

None 

9/3/2010 Submitted Draft Final RI/FS Work Plan 10/7/2010 

Letter of deficiency from S. Tzhone 
requiring Respondents to incorporate EPA's 
Comment Number 4 (sampling of south 
impoundment) provided to the respondents 
on August 26,2010, as part of the RI/FS. 

Respondents have 14 days to comply from the date 
of the letter. 

9/9/2010 Submitted letter to Steve Tzhone regarding Site 
Warning and Protective Measures 9/1/2010 

Email from S. Tzhone approving the 
proposed scope of work for additional 
fencing and signs and requesting 
clarification and final design for 
impoundment signs and buoy placement. 



Table 1 
Summary of Agency Communication 
San Jacinto River Waste Pits Superfiind Site 
Respondents 
Submittal 
Date 

Respondents 
Communication Summary Response from USEPA 

Date USEPA Communication Summary Notes 

9/10/2010 
Submitted letter to Steve Tzhone and Barbara Nann 
concerning MIMC's participation in soil sampling in 
the area of former impoundment south of 1-10 

10/8/2010 

Letter to MIMC counsel from B. Nann 
expressing disagreement with MIMC's letter 
and reiterating position that south 
impoundment must be sampled. 

9/10/2010 Submitted the Draft Soil Sampling and Analysis Plan 
for the RI/FS None 

9/10/2010 
Submitted Draft Final Tissue SAP, and Draft Final 
Technical Memorandum on Binar,cumulation 
Modeling 

9/15/2010 Submitted Monthly Progress Report No. 10 on 
September 15, 2010 10/7/2010 

Letter of deficiency from S. Tzhone 
requiring Respondents to submit all raw data 
with monthly progress reports. 

Respondents have 14 days to comply from the date 
of the letter. 

9/16/2010 Submitted letter outlining proposed buoy and 
waming signs at impoundments 9/16/2010 Email from S. Tzhone approving final 

design for signs and buoy system 

9/23/2010 

Submitted an email with clariftcations required for 
the final Sampling and Analysis Plan: Tissue Study 
on the following topics: Laboratory Certification, 
selection of tissue analytes, and a few editorial 
changes to the tables and text re: lipid analysis 
methods. 

9/24/2010 

Email from Steve Tzhone indicating that 
EPA agreed with the response to EPA's 
concerns about laboratory certification, and 
agreeing to the proposed edits. EPA 
approved the Qnal Tissue SAP and 
Technical Memorandum on 
Bioaccumulation Modeling on September 
24,2010. 

9/28/2010 
Submitted Final Sampling and Analysis Plan: Tissue 
Study and Final Technical Memorandum on 
Bioaccumulation Modeling on September 28,2010. 

9/29/2010 EPA approved of the Tissue SAP 
Addendum. 



Tablet 
Sammary of Agency Comniunlcation 
San Jacinto River Waste Pits Superfund Site 
Respondents 
Submittal 
Date 

Respondents 
Communication Summary Response from USEPA 

Date USEPA Communication Summary Notes 

9/30/2010 Submitted Draft TxDOT Right-Of-Way Data Report 
on September 30,2010. None 

10/1/2010 Submitted Draft Groundwater QAPP and FSP on 
October 1,2010. None 

10/7/2010 Email from B. Nann regarding status of 
access efforts. 

10/11/2010 Email from B. Nann encouraging diligent 
efforts on access. 

10/13/2010 
Email to B. Nann regarding the status of access 
efforts and need for a conference call between 
TxDOT, EPA and respondents to discuss 

10/14/2010 Email Ifom B. Nann agreeing to conference 
call. 

10/15/2010 Submitted Monthly Progress Report No. 11 on 
October 15,2010 

10/18/2010 IP Letter responding to NOD regarding south area 
investigation 

10/20/2010 
Submitted revised monthly reports for June, July, 
August, and September 2010 and accompanying raw 
data on discs 

10/21/2010 MIMC letter responding to NOD regarding south 
area investigation 

10/21/2010 Joint letter responding to NOD regarding raw data 

10/21/2010 Submitted Draft Final RI/FS Work Plan 11/2/2010 Draft Final RI/FS Work Plan approval letter 
from S. Tzhone provided by email 

10/25/2010 Email from B. Nann approving use of 
TxDOT right-of-way for gravel road 



Tablet 
Summary of Agency Communication 
San Jacinto River Waste Pits Snperfnnd Site 
Respondents 
Submittal 
Date 

Respondents 
Communication Summary Response from USEPA 

Date USEPA Communication Summary Notes 

10/29/2010 Received certified letter from B. Nann 
regarding UAO deliverables 

11/1/2010 

Certified letter to B. Nann from IP counsel detailing 
Respondents' efforts to obtain Site Access 
Agreements with TxDOT and Big Star Barge and 
Boat 

11/2/2010 
Received certified letter from B. Nann 
regarding best efforts for obtaining Site 
Access 

11/3/2010 

Email from S. Tzhone to D. Keith 
expressing concerns with field sampling 
procedures used during the week of October 
25,2010 

11/5/2010 
Email fi-om D. Keith to S. Tzhone regarding 
compliance with UAO deliverahle procedures and 
proposed future deliverable procedures 

11/5/2010 Email from S. Tzhone to D. Keith 
concurring with proposed procedures 

11/8/2010 Email from B. Nann concurring with 
proposed procedures 

11/8/2010 Email from D. Keith to S. Tzhone concerning 
revisions to field procedures to be used in the future. 

11/8/2010 Re-suhmitted Revised Draft Groundwater Study SAP 11/22/2010 Email from S. Tzhone with comments on 
Groundwater SAP 

11/8/2010 Re-suhmitted Draft Soil Sampling and Analysis Plan 11/22/2010 Email from S. Tzhone with comments on 
Soil SAP 

Additional comments received from S. Tzhone on 
11/30/2010 

11/12/2010 

Certified letter to B. Nann from A1 Axe reiterating 
and detailing Respondents' efforts to obtain Site 
Aceess Agreements with TxDOT and Big Star Barge 
and Boat 



Tabtel 
Summary of Agency Communication 
San Jacinto River Waste Pits Snperfund Site 
Respondents 
Submittai 
Date 

Respondents 
Communication Summary Response from USEPA 

Date USEPA Communication Summary Notes 

11/15/2010 Submitted Monthly Progress Report No. 12 on 
November 15,2010 •' 

11/30/2010 Submitted Draft Final Comment/Response Matrix of 
the Fate and Transport Modeling Memorandum 12/8/2010 Ernail from S. Tzbone approving the Draft 

Final Comment/Response matrix 

11/30/2010 

Transferred preliminary Big Star soils data to 
USEPA as a mix of excel and PDF files via email, 
and then submitted the complete preliminary 
invalidated data to USEPA via email December 1, 
2010 

12/6/2010 Submitted Draft Comment/Response Matrix for 
Groundwater SAP 12/14/2010 Email from S. Tzbone approving the Draft 

Final Comment/Response matrix 

12/9/2010 Submitted Draft Comment/Response Matrix for Soil 
SAP 

12/15/2010 Submitted Monthly Progress Report No. 13 on 
December 15,2010 

12/16/2010 Submitted the Draft Final Groundwater Study 
Sampling and Analysis Plan on December 16,2010 12/23/2010 

Email and letter from S. Tzbone approving 
the Groundwater Study Sampling and 
Analysis Plan 

Requested final copies be provided to remove 
"Draft" from "Draft Final" - implementation of field 
work approved 

12/17/2010 
Submitted the Draft Final Chemical Fate and 
Transport Modeling Memorandum December 17, 
2010 

1/10/2011 
Email and letter from S. Tzbone approving 
the Chemical Fate and Transport Modeling 
Memorandum 

Requested final copies be provided to remove 
"Draft" from "Draft Final" 

12/17/2010 
Submitted an Addendum to the Soil SAP to describe 
a soil investigation in the area South of 1-10 on 
December 17,2010 

1/18/2011 
2/3/11 

Emailed letter from S. Tzbone providing 
comments to the Draft Addendum to the Soil 
SAP Additional 
comments from TCEQ on Draft Addendum 
to the Soil SAP received from S. Tzbone by 
email 

Conference calls to discuss comments with agencies 
on January 25 and February 7 

12/22/2010 Submitted the Draft Final Sampling and Analysis 
Plan: Soil Study on December 22,2010 1/10/2011 Email and letter from S. Tzbone approving 

the Sampling and Analysis Plan: Soil Study 
Requested final copies be provided to remove 
"Draft" from "Draft Final" 

1/13/2011 Submitted Final Groundwater Study Sampling and 
Analysis Plan 

1/13/2011 Submitted Final Chemical Fate and Transport 
Modeling Memorandum 



Tablet 
Summary of Agency Communication 
San Jacinto River Waste Pits Superfund Site 
Respondents 
Submittal 
Date 

Respondents 
Communication Summary Response from USEPA 

Date USEPA Communication Summary Notes 

1/14/2011 Submitted the Final Sampling and Analysis Plan: 
Soil Smdy 

1/14/2011 Submitted Monthly Progress Report No. 14 

1/24/2011 Email from D. Keith to S. Tzhone regarding schedule 
for soil sampling activities 

1/27/2011 
Letter from IPs counsel submitted to USEPA 
regarding International Papers efforts to obtain 
access for the south area investigation 

1/27/2011 
Provided USEPA a compilation of historical aerial 
photographs of the project area on the project web 
portal 

2/1/2011 
Submitted a DVD containing all draf) documents for 
the SJRWP RI/FS submitted to USEPA via the 
project portal through January 25,2011 

2/11/2011 Submitted Draf) Contaminants of Potential Concern 
Memorandum 3/10/2011 Received comments on Draf) COPC 

Technical Memorandum 

2/14/2011 Submitted Draf) Revised RI/FS Schedule 2/15/2011 Approval letter from EPA for revised RI/FS 
schedule 

2/15/2011 Submitted Monthly Progress Report No. 15 

2/15/2011 Submitted the Draft Bed Property Study Field 
Sampling Plan 3/3/2011 Received emailed comments from S. Tzhone 

on Draf) Bed Property Smdy FSP 

2/15/2011 Submitted the Draf) Bathymetry Survey Field 
Sampling Plan 3/3/2011 Received emailed comments from S. Tzhone 

on Draf) Bathymetry Survey FSP 

2/22/2011 Submitted Draf) Final Sampling and Analysis Play, 
Soil Study Addendum 1 3/4/2011 

Approval letter from USEPA for Draf) Final 
Sampling and Analysis Play, Soil Smdy 
Addendum 1 

3/2/2011 Submitted Draf) Current Velocity Smdy Field 
Sampling Plan 

3/8/2011 
Submitted Draf) Comment Response Matrices for the 
Draf) Bed Property Study and Draf) Bathymetry 
Survey FSPs 

3/9/2011 Phone conversation with Steve Tzhone 
indicated that responses were approved 

3/9/2011 Submitted Final Sampling and Analysis Plan, Soil 
Smdy Addendum 1 



Tablet 
Summary of Agency Communication 
San Jacinto River Waste Pits Superfund Site 
Respondents 
Submittal 
Date 

Respondents 
Communication Summary Response from USEPA 

Date USEPA Communication Summary Notes 

3/11/2011 

Phone call from J. Sampson (proxy for D. Keith) to 
S. Tzhone to report field observations of a petroleum 
odor and oily sheen on some subsurface soil samples 
from the south impoundment soil study area 3/11/2011 

Received an email from S. Tzhone 
acknowledging the phone report, and with 
direction to: 1) proceed with sampling 
according to the approved Soil SAP 
Addendum 1, and 2) to provide a summary 
report of field observations when the 
sampling event is complete 

3/15/2011 Submitted Monthly Progress Report No. 16 

3/15/2011 
Submitted the Draft Final Bed Property Study and 
the Draft Final Bathymetric Survey Field Sampling 
Plans 

3/21/2011 
Approval letter from USEPA for Draft Final 
Bed Property Study and the Draft Final 
Bathymetric Study FSP 

3/16/2011 

Submitted the Draft Sedflume Study FSP, the Draft 
Radioisotope Coring Study FSP, and the Draft 
Upstream Sediment I oad Study FSP 4/8/2011 

Received emailed comments from S. Tzhone 
on the Draft Sedflume Study FSP, the Draft 
Radioisotope Coring Study FSP, and the 
Draft Upstream Sediment Load Study FSP 

Conference call to discuss comments with agencies 
on April 15,2011 

3/16/2011 Submitted Field Report on south impoundment soil 
sampling 

3/18/2011 
Submitted a letter to USEPA on behalf of 
International Paper regarding the completion of the 
south impoimdment sampling 

3/25/2011 Submitted the Final Bed Property Study and the Final 
Bathymetric Survey Field Sampling Plans 

3/28/2011 
Submitted the Draft Comment/Response Matrix for 
the Draft Currently Velocity Study Field Sampling 
Plan 

4/6/2011 
Received emailed comments from S. Tzhone 
with two additional comments on the Draft 
Current Velocity Study FSP 

3/29/2011 

Received emailed letter from S. Tzhone 
requesting Respondents participate in 
Residential Soil Sampling as part of 
USEPA's Community Engagement Initiative 

Respondents provided USEPA their response to this 
request on April 15,2011 

3/30/2011 
Submitted the Draft Comment/Response matrix with 
responses to USEPA comments on the COPC 
Technical Memorandum 

4/1/2011 Conference call with USEPA to discuss 
comments 



Table 1 
Summary of Agency Communication 
San Jacinto River Waste Pits Snperfund Site 
Respondents 
Submittal 
Date 

Respondents 
Communication Summary Response from USEPA 

Date USEPA Communication Summary Notes 

4/7/2011 

Submitted an email request for assistance in 
obtaining Quality Assurance Project Plan and 
laboratory validation packages for the TCEQ Total 
Maximum I oad programs. These documents are 
necessary to meet all requirements of USEPA 
comments on the COPC Technical Memorandum 

4/8/2011 
Submitted Revised Comment/Response Matrix for 
USEPA comments on the COPC Technical 
Memorandum 

5/5/2011 
Received approval letter fiom Carlos 
Sanchez for Gary Miller on the Draft COPC 
Technical Memorandum 

4/8/2011 Submitted the Draft Final Current Velocity Study 
FSP 5/3/2011 

Received approval letter from Carlos 
Sanchez for Gary Miller on the Draft Final 
Current Velocity Smdy Field Sampling Plan 

4/14/2011 

Submitted the Draft Comments/Responses matrices 
for the Draft Sedflume Study, Draft Radioisotope 
Coring Smdy, and the Draft Upstream Sediment 
Load Smdy Field Sampling Plans 

4/15/2011 Conference call with USEPA to discuss 
comments 

4/15/2011 Submitted Monthly Progress Report No. 17 

4/15/2011 

Provided USEPA and TCEQ Site groundwater data 
maps and tables associated with implementation of 
the north impoundment Groundwater Field Sampling 
Plan 

4/19/2011 

Received letter from Carlos Sanchez 
notifying Respondent's that USEPA has 
changed the designated EPA Project 
Coordinator under the UAO to M. Gary 
Miller effective April 19,2011 

4/25/2011 Submitted Draft Final Upstream Sediment Load 
Field Sampling Plan 5/5/2011 

Received phone request form Gary Miller to 
provide redline/strikeout version of Word 
document for EPA review. 

Provided redline strikeout version of document for 
review by email fi'om Teri Freitas on behalf of David 
Keith 

4/28/2011 Submitted Draft Final Radioisotope Coring Smdy 
Field Sampling Plan 5/5/2011 

Received approval letter from Carlos 
Sanchez on behalf of Gary Miller for the 
Draft Final Radioisotope Coring Smdy Field 
Sampling Plan 



Table 1 
Summary of Agency CommunicatloB 
San Jacinto River Waste Pits Snperfnnd Site 
Respondents 
Submittai 
Date 

Respondents 
Communication Summary Response from USEPA 

Date Notes 

4/29/2011 
Received email from Gary Miller with three 
additional questions on the Draft Sedflume 
Study Field Sampling Plan 

5/5/2011 Submitted Draft Final Sedflume Field Sampling Plan 5/20/2011 
Received approval letter from USEPA on 
the Draft Final Sedflume Study Field 
Sampling Plan 

5/9/2011 Submitted Final Current Velocity Study Field 
Sampling Plan 

5/9/2011 Submitted Final Radioisotope Coring Study Field 
Sampling Plan 

5/16/2011 Submitted Monthly Progress Report No. 18 

5/18/2011 
Received approval letter from USEPA on 
the Draft Final Upstream Sediment Load 
Field Sampling Plan 

5/23/2011 
Received letter from Gary Miller directing 
Respondents sample residential soils in the 
area 

Respondents provided USEPA their response to this 
request on May 31,2011 

5/24/2011 Submitted Final Upstream Sediment Load Study 
Field Sampling Plan 

5/24/2011 Submitted Final Sedflinne Field Sampling Plan 

5/25/2011 Submitted email request to USEPA for approval to 
begin monitoring well decommissioning 6/2/2011 

Received email approval from Gary Miller to 
proceed with this work in accordance with 
the work plan 

5/27/2011 Submitted all Working Documents Ifom the SJRWP 
Site Portal on DVD 

6/10/2011 Submitted Draft Soil Sampling and Analysis Plan 
Addendum 2 7/19/2011 

Received draft approval and comments on 
the Draft Addendum 2 Sampling and 
Analysis Plan for Residential Soil Sampling 

This is the sampling and analysis plan for residential 
soil sampling. The sampling and analysis plan was 
approved with modifications noted in the letter from 
USEPA 

6/14/2011 Posted an updated Site database to the project web 
portal 

6/15/2011 Submitted Monthly Progress Report No. 19 
7/15/2011 Submitted Monthly Progress Report No. 20 



Tablet 
Summary of Agency Communication 
San Jacinto River Waste Pits Snperfunil Site 
Respondents 
Submittal 
Date 

Respondents 
Communication Summary Response from USEPA 

Date USEPA Communication Summary Notes 

7/20/2011 

Correspondence between MIMC counsel and 
USEPA regarding draft Preliminary Site 
Characterization Report and south impoundment 
issue 

7/20/2011 

Correspondence between International Paper counsel 
and USEPA regarding draft Preliminary Site 
Characterization Report and south impoundment 
issue 

7/20/2011 Submitted the Draft Preliminary Site 
Characterization Report 

7/21/2011 Submitted Field Sampling Report: 2010 Sediment 
Study 

7/21/2011 Submitted Field Sampling Report: Tissue Study 

7/21/2011 Submitted Field Sampling Report: 2010-2011 Soil 
Study 

7/21/2011 Submitted Field Sampling Report: Groundwater 
Study 

7/22/2011 Submitted letter to USEPA regarding modeling 
schedule - due to drought in the Houston area 10/19/2011 

Received letter from Gary Miller approving 
change in submittal date for the Chemical 
Fate and Transport Modeling Study to 
February 1,2012 

7/25/2011 Submitted a Final Addendum 2 to the Soil Sampling 
and Analysis Plan for Residential Sampling 

7/25/2011 Provided USEPA draft language for an information 
sheet for residential sampling 

7/29/2011 

Received email fi'om Steve Tzhone 
regarding potential CenterPoint Energy 
pipeline planned for construction within the 
project area 

8/1/2011 
Email from Respondents' Project Coordinator to 
USEPA transmitting draft consent to access for 
residential sampling 

8/2/2011 
Received copy of email prepared by USEPA 
counsel regarding comments on draft 
consent to access for residential sampling 



Table 1 
Summary of Agency Communication 
San Jacinto RKcr Waste Pits Supcrfnnd Site 
Respondents 
Submittal 
Date 

Respondents 
Communication Summary Response from USEPA 

Date USEPA Communication Summary Notes 

8/2/2011 

Email from A. Foster to Respondents' 
counsel transmitting draft letters designating 
Respondents as EPA's representatives for 
Big Star access 

8/3/2011 

Email from A. Foster to Respondents' 
counsel transmitting copy of letter from EPA 
to San Jacinto River Fleet regarding its 
activities at the Site, expressing intent to 
pursue access from Big Star/San Jacinto 
River Fleet, and requesting summary of 
Respondents' problems in obtaining access 
fiom Big Star 

8/3/2011 
Email from A. Foster to Respondents' 
coimsel regarding fiict sheet associated with 
residential sampling 

8/3/2011 

Submitted email to Gary Miller requesting change to 
approved Addendum 2 to the Soil Sampling and 
Analysis Plan. The requested revision involved a 
change fiom archiving deeper samples to including a 
second potential soil sampling mobilization and 
collection of deeper samples if required based on the 
results of the sur&ce sampling. The revision was 
requested on the basis of a meeting between USEPA 
and Respondents on August 3,2011 during which it 
was decided to limit the underground utility locate 
effort prior to mobilization for sampling so that 
sampling could occur sooner. 

8/3/2011 

Received email from Gaiy Miller approving 
proposed change to residential soil sampling 
and requesting a revised final soil sampling 
plan addendum 

8/3/2011 
Email between MIMC counsel, on behalf of 
Respondents, and USEPA regarding revised version 
of consent to access for residential soil sampling 



Table 1 
Summary of Agency Communication 
San Jacinto River Waste Pits Superfund Site 
Respondents 
Submittai 
Date 

Respondents 
Communication Snmmary Response from USEPA 

Date USEPA Communication Summary Notes 

8/3/2011 

Email between MIMC counsel, on behalf of 
Respondents, and USEPA regarding revised version 
of consent to access for residential soil sampling and 
providing contact information for lessee of Big Star 
property and for Big Star counsel. 

8/4/2011 Submitted Revised Addendum 2 to the Soil Sampling 
and Analysis Plan for Residential Sampling 

8/8/2011 
Submitted Memorandum to Gary Miller outlining 
data gap issues identified in the Draft Preliminary 
Site Characterization Report 

A meeting was held with USEPA and other agencies 
in Austin on August 30,2011 to discuss these issues. 
A revised memorandum was submitted on 
September 7,.2011 based on verbal conunents 
received fi-om USEPA following that meeting 

8/9/2011 
Email from A. Foster to Respondents' 
coimsel regarding revised letter of 
designation 

8/10/2011 
Email from J. Hernandez to Respondents' 
counsel regarding revised letter of 
designation ' 

8/10/2011 
Received a draft letter ftom USEPA 
describing additional study in the area of the 
impoundment south of 1-10 

8/15/2011 Submitted Monthly Progress Report No. 21 

8/26/2011 Submitted preliminary unvalidated residential soil 
sampling data to USEPA 

Followed electronic data deliverables ftom the 
analytical laboratory with an Excel summary 
spreadsheet on August 29,2011 

9/2/2011 Submitted validated residential soil sampling data to 
USEPA 



Table 1 
Summary of Agency Communication 
San Jacinto River Waste Pits Superfnnd Site 
Respondents 
Submittal 
Date 

Respondents 
Communication Summary Response from USEPA 

Date USEPA Communication Summary Notes 

9/2/2011 
Submitted email to Gary Miller and Valmichael Leos 
requesting clarification on a potential chemical 
monitoring program for the TCRA armored cap 

In order to start the development of a sampling plan 
for this program, respondents need to know the 
following from USEPA; (1) Is the use of passive 
SPME acceptable to USEPA for the cap monitoring 
(2) Will this program be conducted as part of the 
TCRA AOC or RI/FS UAO program, and (3) Who 
will be the lead contact from USEPA for 
development and approval of the TCRA chemical 
monitoring program 

9/7/2011 

Submitted a revised memorandum outlining data gap 
issues identified in the Draft Preliminary Site 
Characterization Report to reflect changes requested 
byUSEPA 

9/11/2011 Submitted a Draft Fact Sheet for the Site to USEPA 
for consideration This feet sheet was requested by USEPA 

9/15/2011 Submitted Monthly Report No. 22 

9/19/2011 
Submitted Draft Addendum 1 to the Sediment 
Sampling and Analysis (SAP) for additional 
sediment sampling 

10/3/2011 Received letter fi'om Gary Miller providing 
conditional approval of the SAP 

9/19/2011 
Submitted Draft Addendum 1 to the Tissue Sampling 
and Analysis Plan (SAP) for additional background 
catfish and crab sampling 

10/3/2011 Received letter from Gary Miller providing 
conditional approval of the SAP 

9/21/2011 

Submitted letter to USEPA regarding ADCP 
servicing issue and San Jacinto River Fleet 
Operations 10/19/2011 

Received letter from Gary Miller to continue 
deployment of the acoustic doppler profiler 
and the re-deployment of the suspended 
sediment sampler when water is again 
flowing over the Lake Houston dam 

9/22/2011 

Submitted Attachment B2 (Toxicity of Dioxin-Like 
Compounds to Invertebrates, Fish, Reptiles, Birds 
and Mammals) in Appendix B of the Final RI/FS 
Work Plan 

10/4/2011 
Submitted Addendum 1 to the Sediment Sampling 
and Analysis (SAP) for additional sediment sampling Addressed conditions outlined in conditional 

approval letter received on 10/3/2011 

10/5/2011 
Submitted Addendum 1 to the Tissue Sampling and 
Analysis Plan (SAP) for additional background 
catfish and ciab sampling 

Addressed conditions outlined in conditional 
approval letter received on 10/3/2011 

10/12/2011 Submitted Draft Dioxin Treatability Study Literature 
Review 



Tabkl 
Summary of Agency Communication 
San Jacinto River Waste Pits Snperfnnd Site 
Respondents 
Submittai 
Date 

Communication Summary Response from USEPA 
Date USEPA Communication Summary Notes 

10/14/2011 Submitted letter to USEPA regarding Field Studies 
Issues 11/10/2011 

Received an email from Gary Miller to 
David Keith stating that after discussions 
with partner agencies, the request to remove 
the ADCP and discontinue data collection 
for the current velocity and upstream 
sediment load studies is approved 

If a high flow event occurs, or appears likely at any 
time within the next two months, then the ADCP 
shall be re-installed and data collection for the 
current velocity and upstream sediment load studies 
resumed. Based on the timing of any such high flow 
event during this time, a request for extension of the 
submittal date for the Fate and Transport Model 
Study will be consideied to allow sufficient time for 
inclusion and evaluation of any new velocity and 
sediment load data 

10/17/2011 Submitted Monthly Report No. 23 

10/19/2011 

Received letter from Gary Miller approving 
change in submittal date for the Chemical 
Fate and Transport Modeling Study to 
February 1,2012 

10/28/2011 

bmail trom Jenmter Sampson witn mtegrai 
Consulting to Gary Miller requesting approval to 
include three additional samples with percent fines of 
81.5, 82.3, and 83.2 be added to seven other samples 
from the Addendum 1 to the Sediment Sampling and 
Analysis (SAP) for analysis of dioxins and fiirans 
and organic carbon 

11/1/2011 
Email approval from Gary Miller to Jennifer 
Sampson for the analysis of additional 
samples as requested 

11/15/2011 Submitted Monthly Report No. 24 

11/16/2011 
Prepared and submitted a meeting summary for the 
proposed armored cap monitoring program to 
USEPA 

11/16/2011 
Received and reviewed drafr comments from 
USEPA on the draft Preliminary Site 
Characterization Report (PSCR) 

11/23/2011 Received and reviewed revised draft 
comments from USEPA on the draft PSCR 

11/29/2011 
Received and reviewed a draft letter ftom 
USEPA regarding comments and directives 
for additional sampling on the southern 
impoundment area on behalf of IP 



Table 1 
Summary of Agency Communication 
San Jacinto River Waste Pits Snperfund Site ' 
Respondents 
Submittal 
Date 

Respondents 
Communication Summary Response from USEPA 

Date USEPA Communication Summary Notes 

11/29/2011 Email from David Keith to Mr. Miller forwarding 
technical literature on the use of sediment traps 

12/1/2011 

Received and reviewed a fingerprint 
analysis on the southern impoundment area 
fhjm Mr. Miller on behalf of IP. The 
analysis was prepared by Dr. Linda Broach 
with TCEO 

12/5/2011 Provided copies of residential soil sampling consent 
forms to Mr. Miller 

12/6/2011 
Provided Mr. Miller a table pairing residential soil 
sample identification numbers and physical street 
addresses 

12/9/2011 

Received a letter from Mr. Miller providing 
conditional approval of the PSCR. The 
letter further instructed the Respondents to 
provide a comment response matrix to 
USEPA for approval, followed by submittal 
of the Final PSCR 

12/9/2011 

Received a letter from Mr. Miller providing 
final comments and directives for additional 
sampling in the southern impoundment area 
on behalf of IP 

12/13/2011 
Prepared and submitted a meeting summary for the 
Fate and Transport Modeling Workshop #2 to 
USEPA 

12/15/2011 Submitted Monthly Report No. 25 

12/29/2011 

On behalf of International Paper, submitted Draft 
Soil SAP Addendum 3, Draft Sediment SAP 
Addendum 2, and Draft Groundwater SAP 
Addendum 1 

1/3/2012 

Submitted a draft matrix summarizing the 
Respondents proposed revisions to the PSCR to 
address USEPA comments received on December 8, 
2011 

1/5/2012 Received email from Mr. Miller approving 
the proposed revisions to the PSCR Revisions will be incorporated into the Final PSCR 



Table 1 
Summary of Agency Communication 
San Jacinto River Waste Pits Superfund Site 
Respondents 
Submittal 
Date 

Respondents 
Communication Summary Response from USEPA 

Date USEPA Communication Summary Notes 

1/5/2012 

Received approval in a phone call fi-om Mr. 
Miller on the conceptual TCRA chemical 
monitoring approach and was directed to 
develop a SAP for that program 

1/10/2012 
Provided email notification to Mr. Miller that the 
project database had been updated and posted the 
project web portal 

1/17/2012 Submitted Monthly Report No. 26 

1/19/2012 

Submitted the Draft Alternatives Memorandum, 
Draft lexicological and Epidemiological Studies 
Memorandum, and Ehaft Exposure Assessment 
Memorandum 

2/1/2012 Submitted Chemical Fate and Transport Modeling 
Report on February 1,2012 

2/9/2012 

Email from J. Hernandez to Respondents' 
counsel forwarding draft pre-construction 
baseline site assessment work plan for San 
Jacinto River Fleet project ("SJRF Draft 
SAP") 

2/14/2012 Submitted a letter to USEPA regarding revisions to 
the RI/FS schedule 

2/14/2012 
Email from J. Hernandez to Respondents' 
counsel forwarding copy of USEPA letter to 
San Jacinto River Fleet dated 12/1/2012 

- 2/15/2012 
Email from J. Hernandez to Respondents' 
counsel regarding deadline for comments on 
the SJRF Draft SAP 

2/15/2012 Submitted Monthly Report No. 27 

2/28/2012 Submitted Final Preliminary Site Characterization 
Report on February 28,2012 



Table 1 
Summary of Agency Communication 
San Jacinto River Waste Pits Superfnnd Site 
Respondents 
Submittai 
Date 

Respondents 
Communication Summary Response from USEPA 

Date USEPA Communication Summary Notes 

3/1/2012 

Received comments fiom Mr. Miller on: 

1) Draft Addendum 1 to the Groundwater 
Study Sampling and Analysis Plan for 
Additional Sampling South of Interstate 
Highway 10 

3/1/2012 2) Draft Addendum 2 to the Sediment 
Sampling and Analysis Plan for Additional 
Sampling South of Interstate Highway 10 

3/1/2012 

3) Draft Addendum 3 to the Soil Sampling 
and Analysis Plan for Additional Sampling 
South of Interstate Highway 10 

3/8/2012 

Submitted a letter to USEPA regarding the 
Respondents' concerns about the San Jacinto River 
Fleet operations, and provided comments on the 
Draft SAP 

3/15/2012 Submitted Draft Baseline Ecological Risk 
Assessment on March 15,2012 

3/15/2012 Submitted Monthly Reix>rt No. 28 

4/2/2012 
Submitted Soil SAP Addendum 3, Sediment SAP 
Addendum 2, and Groundwater SAP Addendum 1 to 
USEPA 

4/11/2012 

Receiyed approyal on the Soil Sampling and 
Analysis Plan (SAP) Addendum 3, Sediment 
SAP Addendum 2, and Groundwater SAP 
Addendum 1 from USEPA by letter and 
email from Gary Miller 

4/5/2012 
Submitted cover letter and Revised Schedule for 
Rl/FS deliverables to USEPA 4/11/2012 

Received approval on the Revised RI/FS 
Schedule from USEPA by email from Gary 
Miller 

4/16/2012 Submitted Monthly Report No. 29 

4/16/2012 Submitted Draft Sampling and Analysis Plan (SAP) 
for the TCRA Cap Porewater Assessment 5/9/2012 

Received approval with modifications on the 
Draft SAP: Time Critical Removal Action 
(TCRA) Cap Porewater Assessment on May 
9,2012 



Table 1 
Summary of Agency Communication 
San Jacinto River Waste Pits Snperfund SKe 
Respondents 
Submittal 
Date 

Respondents 
Communication Snmmary Response from USEPA 

Date USEPA Communication Summary Notes 

4/24/2012 

Received comments from Gary Miller on the 
Draft Exposure Assessment Memorandum 
(EA) and the Draft Toxicological and 
Epidemiological Studies (TES) 
Memorandum 

Received clarification on comments regarding the 
EA and TES Memos from USEPA by email to the 
Respondents' Project Coordinator on May 10,2012 

5/1/2012 
Email from J. Hernandez to Respondents' 
counsel regarding SJRF Draft SAP currently 
under USEPA review 

5/8/2012 
Received conunents from USEPA on the 
Draft Chemical Fate and Transport 
Modeling Study 

5/15/2012 Submitted Monthly Report No. 30 

5/16/2012 

Emails from J. Hernandez to Respondents' 
counsel providing comments to the SJRF 
Draft SAP from NOAA, TCEQ, and the 
Harris County Pollution Control Services 

5/22/2012 Submitted Sampling and Analysis Plan (SAP) for the 
TCRA Cap Porewater Assessment 

5/22/2012 
Submitted Final Exposure Assessment Memorandum 
and Final Toxilogical and Epidemiological Studies 
Memorandum to USEPA 

6/6/2012 
Received additional comments from USEPA 
on the Draft Chemical Fate and Transport 
Modeling Study 

6/12/2012 
Received copy of 6/12/2012 correspondence 
from USEPA to SJRF providing USEPA's 
comments to the SJRF Draft SAP 



Tablet 
Summary of Agency Communication 
San Jacinto River Waste Pita Superfund Site 
Respondents 
Submittal 
Date 

Respondents 
Communication Summary Response from USEPA 

Date USEPA Communication Summary Notes 

6/13/2012 

Provided USEPA a letter regarding the installation of 
two additional Performance Reference Compound 
samplers in the TCRA Cap Porewater Assessment 
implementation to provide an intermediate check on 
equilihrium conditions between the samplers and cap 
porewater on June 13,2012 

6/15/2012 Provided USEPA a letter and updated RI/FS 
schedule on June 15,2012 

6/15/2012 Submitted Monthly Report No. 31 

6/22/2012 Received comments from USEPA on the 
Draft Baseline Ecological Risk Assessment 

7/10/2012 

Provided USEPA a letter outlining a process to 
resolve comments from USEPA on the draft BERA, 
and requested the draft final BERA be submitted on 
August 22,2012 

7/17/2012 Received approval letter from G. Miller 

7/16/2012 Submitted Monthly Report No. 32 

7/18/2012 Submitted Draft Final Chemical Fate and Transport 
Modeling Study 9/13/2012 

Received approval of the Draft Final 
Chemical Fate & Transport on September 
13,2012, with requirements to address 
additional comments for the final report in 
the approval letter 

Received clarification on modifications requested by 
USEPA on the Draft Final Chemical Fate and 
Transport Modeling Report by email from Gary 
Miller on September 25,2012, conducted additional 
analyses, and prepared and submitted the final report 
to USEPA on October 11,2012. Mr. Miller agreed 
to extending the submittal due date on the Final Fate 
and Transport Modeling Report to allow time for the 
Respondents to conduct additional evaluations 
requested by EPA in the a^oval letter in a phone 
call with the Respondents Project Coordinator on 
October 3,2012. 

8/13/2012 Received comments from USEPA on the 
Draft Remedial Alternatives Memorandum 

8/15/2012 
Provided email notification to Mr. Miller that the 
project database had been updated and posted to the 
project web portal 

8/15/2012 Submitted Monthly Report No. 33 



Table 1 
Summary of Agency Communication 
San Jacinto River Waste Pits Snperfund Site 
Respondents 
Submittal 
Date 

Respondents 
Communication Summary Response from USEPA 

Date USEPA Communication Summary Notes 

8/22/2012 Submitted Draft Final Baseline Ecological Risk 
Assessment 2/26/2013 Received conditional approval of Draft Final 

Baseline Ecological Risk Assessment 

The approval letter provided by USEPA was date 
stamped February 7,2013; however it was not 
transmitted to the Respondents until February 26, 
2013. The approval letter included comments and 
directives from USEPA that require additional 
revisions be made in the final report 

9/11/2012 Submitted Draft Final Remedial Alternative 
Memorandum 11/14/2012 

Received approval of the Draft Final 
Remedial Alternatives Memorandum on 
November 14,2012, with requirements to 
address additional comments for the report 
in the approval letter 

9/17/2012 Submitted Monthly Report No. 34 

10/4/2012 Received approval letter from G. Miller for 
TES Memorandum 

10/4/2012 Received approval letter from G. Miller for 
the EA Memorandum 

10/4/2012 
Provided email notification to Mr. Miller that the 
project database had been updated and posted to the 
project web portal 

Included validated Armored Cap Porewater 
Assessment Data 

10/11/2012 Submitted the Final Chemical Fate and Transport 
Modeling Report to USEPA 

10/15/2012 Submitted Monthly Report No. 35 

10/19/2012 
On hehalf of IP, provided USEPA with boring logs 
on the three South Impoundment monitoring wells, 
water table levels, and well construction information 

10/30/2012 
Provided USEPA a draft suttunary presentation of 
the armored cap porewater monitoring evaluation 
and results to use in a planned community meeting 

11/14/2012 

Provided USEPA a letter confirming that delivery of 
the draft RI Report and toxi on December 5,2012 
was approved, and providing an updated Rl/FS 
schedule reflecting that change, and other associated 
changes in the Feasibility Study schedule that were 
made to maintain the overall project schedule 

12/6/2012 Received email approval from Gary Miller 
that the November 2012 RI/FS schedule was 
approved as presented 



Table 1 
Snmmary of Agency Communication 
San Jacinto River Waste PKs Supcrfnnd Site 
Respondents 
Submittai 
Date 

Respondents 
Communication Summary Response from USEPA 

Date USEPA Communication Summary Notes 

11/14/2012 

Received approval of the Draft Final 
Remedial Alternatives Memorandum on 
November 14,2012, with requirements to 
address additional conunents for the report 
in the approval letter 

11/15/2012 Submitted Monthly Report No. 36 

12/3/2012 Submitted Final Remedial Alternatives 
Memorandum to USEPA 

12/5/2012 

Submitted Draft Remedial Investigation Report and 
Draft Baseline Human Health Risk Assessment to 
USEPA. Also submitted five field sampling reports 
including; 
• Field Sampling Report: 2011 - 2012 Sediment 
Study 
• Field Sampling Report: 2011 Tissue Study 
• Field Sampling Report: 2012 Soil Study 
• Field Sampling Report: TCRA Cap Porewater 
Assessment 
• Field Sampling Report Addendum 1 Groundwater 
Study 

3/25/2013 Received conditional approval of the Draft 
Baseline Human Health Risk Assessment 

12/17/2012 Submitted Monthly Report No. 37 

1/2/2013 
Respondents submitted their comments on the 
Revised San Jacinto River Fleet Draft Sampling and 
Analysis Plan, via email, to USEPA 

1/15/2013 Submitted Monthly Report No. 38 
2/15/2013 Submitted Monthly Report No. 39 

2/26/2013 Received conditional approval of the Draft 
Final Baseline Ecological Risk Assessment 

The approval letter provided by USEPA was date 
stamped February 7,2013; however it was not 
transmitted to the Respondents until February 26, 
2013. The approval letter included comments and 
directives from USEPA that require additional 
revisions be made in the final report. 

3/15/2013 Submitted Monthly Report No. 40 

3/25/2013 

Received conditional approval of the Draft 
Baseline Human Health Risk Assessment 
(BHHRA) by email on March 25,2013, 
followed by regular mail on March 28,2013. 



Table 1 
Summary of Agency Communication 
San Jacinto River Waste Pits Snperfnnd Site 
Respondents 
Submittal 
Date 

Respondents 
Communication Summary Response from USEPA 

Date USEPA Communication Summary Notes 

3/20/2013 

Sent an email to USEPA to obtain clarification on 
USEPA comments number 4 and 8 on the Drafi 
BERA. Additional email correspondence between 
the Respondents and USEPA related to these 
comments occurred on April 10,2013. 

USEPA is currently considering the Respondents 
latest findings related to these comments. 

4/1/2013 
Respondents submitted a letter to USEPA explaining 
the nature of the possible delays regarding the 
November 2012 RI/FS Schedule. 

4/4/2013 

Received conditional approval of the Draft 
Remedial Investigation (RI) Report by email 
on April 4,2013, followed by regular mail 
on April 8,2013. 

4/4/2013 

On behalf of IP, submitted the Draft Groundwater 
Sampling and Analysis Plan (SAP) Addendum 2 for 
additional groundwater investigations in the area 
south of I-IO. 

4/23/2013 Received conditional approval of the 
Groundwater SAP Addendum 2. 

4/8/2013 

Respondents provided written notice required under 
Paragraph 92 with respect to possible delays in the 
performance of certain actions set forth in the 
approved November 2012 RI/FS Schedule. 

•' 
4/10/2013 

Sent an email to USEPA to follow up on 
correspondence related to USEPA comments number 
4 and 8 on the Draft BERA. 

USEPA is currently considering the Respondents 
latest findings related to these comments. 

4/10/2013 
Sent an email to USEPA to obtain clarification on the 
USEPA Guidance on the classification of Principal 
Threat Waste. 

USEPA is currently considering the Respondents 
inquiry. 

4/12/2013 
Provided an email to USEPA requesting a meeting 
be conducted on April 24,2013 to discuss USEPA 
comment 38 on the Draft RI Report. 

4/15/2013 Submitted Monthly Report No. 41. 

4/26/2013 Submitted proposed revised RI/FS schedule to 
USEPA. 5/14/2013 Received email approval of proposed revised 

Rlfl^ Schedule from USEPA. 



Tablet 
Summary of Agency Commonication 
San Jacinto River Waste Pits Superfiind Site 
Respondents 
SubmMtai 
Date 

Respondents 
Communication Summary Response from USEPA 

Date USEPA Communication Summary Notes 

4/29/2013 Submitted Final Groundwater SAP Addendum 2 to 
the USEPA. 

5/6/2013 Submitted Final Baseline Ecological Risk 
Assessment to USEPA. 

5/14/2013 
Submitted letter to USEPA providing an evaluation 
of the potential classification of Principal Threat 
Waste at the Site. 

5/15/2013 Submitted Montbly Reimrt No. 42. 
5/21/2013 Submitted Final RI Report to USEPA. 
5/22/2013 Submitted Final BHHRA Report to USEPA. 

6/6/2013 Submitted corrected tables for the Final RI Report to 
USEPA. 

Included replacement pages for Tables 2-1,6-1, 6-2, 
and 6-3. 

6/17/2013 Submitted Monthly Report No. 43. 

7/12/2013 Submitted proposed revised RI/FS schedule to 
USEPA. 7/30/2013 Received approval of the July 2013 RI/FS 

schedule in an email from USEPA. 

7/15/2013 
Provided email notification to Mr. Miller that the 
updated RI/FS database had been updated and posted 
to the project web portal. 

• 

7/15/2013 Submitted Monthly Report No. 44. 
8/15/2013 Submitted Monthly Report No. 45. 

8/27/2013 

On behalf of International Paper, provided email 
summary to Mr. Miller of validated dioxin and fiiran 
data in from groundwater samples collected south of 
I-lOin July 2013. 

8/30/2013 Submitted Draft Feasibility Study Report to USEPA. 

9/16/2013 
Provided email notification to Mr. Miller that the 
updated RI/FS database had been updated and posted 
to the project web portal. 



Table 2. Summary of Data Files Provided 
Project SDG Lab Data Packages Lab Electronic Data Deliverables 
Addendum 2 to the Groundwater Study Sampling and Analysis Plan K1306868 K1306868.03pdf K1306868.02.zlp 

K1306868.04pdf K1306868.03.zlp 
K1306868.04.zlp 



Dioxin and Furan Analytical Results for Groundwater Samples Collected South of 1-10 in July, 2013 
SJMW004D SJMW005 

Unfiltered Filtered Unfiltered Filtered 
Congener pg/L Qual pg/L Qua! pg/L Qual pgA. Qual 

2,3,7,8-Tetrachlorodibenzo-p-dioxin 0.59 U 0.117 U 0.53 U 0.153 U 
1,2,3,7,8-Pentachlorodjbenzo-p-dioxin 0.226 U 0.0675 U 0.3 U 0.0585 U 
1,2.3,6,7,8-Hexachlorodit)enzo-p-dioxin 0.318 U 0.0725 U 0.515 U 0.0715 U 
1,2,3,7,8,9-Hexachlorodit>enzo-p-dioxin 0.314 U 0.072 U 0.496 U 0.069 U 
1,2,3,4,7,8-Hexachlorodjbenzo-p-dioxin 0.32 U 0.0745 U 0.499 U 0.069 U 
1,2,3,4,6,7,8-Heptachlorodibenzo-p-dioxin 4.73 U 0.79 U 5.75 U 1.14 U 
Octachlorodibenzo-p-dioxin 52 U 9.2 U 73 U 11.6 U 
2,3,7,8-Tetractilorodibenzofuran 0.313 U 0.044 U 0.258 U 0.07 U 
1,2,3,7,8-Pentachlorodibenzofuran 0.166 U 0.0525 U 0.287 U 0.0416 U 
2,3,4,7,8-Pentachlorodibenzofuran 0.168 U 0.0515 U 0.285 U 0.0406 U 
1,2,3,4,7,8,9-Heptachlorodibenzofuran 0.449 U 0.097 U 0.67 U 0.117 U 
1,2,3,4,7,8-Hexachlorodibenzofuran 0.128 U 0.05 U 0.252 U 0.0305 U 
1,2,3,6,7,8-Hexachlorodibenzofuran 0.111 U 0.0433 U 0.224 U 0.0265 U 
2,3,4,6,7,8-Hexachlorodtbenzofuran 0.11 U 0.0433 U 0.228 U 0.0274 U 
1,2,3,7,8,9-Hexachlorodibenzofuran 0.16 U 0.0625 U 0.315 U 0.0388 U 
1,2,3,4,6,7,8-Heptachlorodibenzofuran 1.65 U 0.243 U 1.36 U 0.368 U 
Octactilorodibenzofuran 6.3 U 1.08 U 5.65 U 1.26 U 

Notes: 
U = not detected 
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28 

"29 
30 
31 
32 
33 
34 
35 
36 
37 

"38 
39 

"41 
42 
43 

Post Site Characterization Report Deliverables 
Exposure Assessment (EA) Memorandum 

Submit Draft of EA Memo 
Agency Review 
Final EA Memorandum Submitted 
EPA Approval of EA Memorandum 

Toxicological and Epidemiological Studies (TES) Men 
Submit Draft of TES Memo 
Agency Review 
Final TES Memorandum Submitted 
EPA Approval of TES Memorandum 

South Impoi ent Investigation Phase II 
Submittal of Draft Soil, GW and Sediment SAP Addenda 
Agency Review and comments on SAP Addenda 
Prepare Draft Final SAP Addenda 
EPA Review and Approval of SAP Addenda 
Field Sampling Phase II 
Sample analysis, data validation and data management 

Cap Porewater Study 
Submitttal of Draft Cap Porewater Study SAP/FSP 
Agency Review and comments on SAP/FSP 
Prepare Draft Final SAP/FSP 
EPA Review and Approval of SAP/FSP Addenda 
Field Sampling 
Sample analysis, data validation and data management 

Baseline Human Health Risk Assessment BHHRA Report 
Evaluate Soutti Impoundment Data 
Prepare Draft of BHHRA Report 
Submit Draff BHHRA Report 
EPA Review and Conditional Approval of Draft BHHRA Report 
Final BHHRA Report Preparation and Submittal 

Baseline Ecological Risk Assessment (SERA) Report 
Submit Draft of BERA Report 
Agency Review 
Draft Final BERA Report Preparation and Submittal 
EPA Review and Conditional Approval of Draft Final BERA Report 
Final BERA Report Preparation and Submittal 

Remedial Investigation (Rl) Report 
Evaluate Armored Cap Data for Report 
Prepare Draft of RI Report 
Submit Draft Rl Report 
EPA Review and Conditional Approval of Draft Rl Report 
Final Rl Report Preparation and Submittal 

South Impoundment Groundwater SAP Addendum 2 Implementation and 
Reporting 

To be determined 

Remedial Alternatives Memorandum 
Submit Draft of RA Memorandum 
Agency Review 
Prepare and Submit Draft Final RA Memoranducm 
EPA Review and Conditional Approval of Draft Final RA Memorandum 
Final RA Report Memorandum and Submittal 

Feasibility Study (FS) Report 
Prepare and Submit Draft FS Report 
Agency Review 
Prepare and Submit Final Interim FS Report 
EPA Approval of Final Interim FS Report 
EPA Prepares "Proposed Plan" 
EPA Accepts Public Comment on Proposed Plan 
EPA Provides Comments to Respondents 
Prepare and Submit Final FS Report 

Duration Start Finish 

627 days Frli 2/9/11 Mon"5/57l4 
125 days Frl12/9/11 Thu 5/31/12 

30 days Fri 12/9/11 Thu 1/19/12 
60 days Fri 1/20/12 Thu 4/12/12 
20 days Fri 4/13/12 Thu 5/10/12 
15 days Fri 5/11/12 Thu 5/31/12 

207 days Fri 12^/11 Mon 9/24/12 
30 days Fri 12/9/11 Thu 1/19/12 
60 days Fri 1/20/12 Thu 4/12/12 
20 days Fri 4/13/12 Thu 5/10/12 
15 days Fri 5/11/12 Thu 5/31/12 

167 days Fri 12/9/11 Mon 7/30/12 
15 days Fril 2/9/11 Thu 12/29/11 
45 days Fri 12/30/11 Thu 3/1/12 
22 days Fri 3/2/12 Mon 4/2/12 

7 days Tue 4/3/12 Wed 4/11/12 
34 days Thu 4/12/12 Tue 5/29/12 
44 days Wed 5/30/12 Mon 7/30/12 

136 days Mon 3/19/12 Mon 9/24/12 
21 days Men 3/19/12 Mon 4/16/12 
15 days Tue 4/17/12 Men 5/7/12 
15 days Tue 5/8/12 Mon 5/28/12 
11 days Tue 5/29/12 Tue 6/12/12 
30 days Wed 6/13/12 Tue 7/24/12 
44 days Wed 7/25/12 Mon 9/24/12 

242 days Thu 6/14/12 Fri 5/17/13 
20 days Tue 7/31/12 Mon 8/27/12 

125 days Thu 6/14/12 Wed 12/5/12 
Odays Wed 12/5/12 Wed 12/5/12 

78 days Thu 12/6/12 Mon 3/25/13 
36 days Fri 3/29/13 Fri 5/17/13 

356 days Fri 12/23/11 Fri 5/3/13 
60 days Fri 12/23/11 Thu 3/15/12 
71 days Fri 3/16/12 Fri 6/22/12 
43 days Mon 6/25/12 Wed 8/22/12 

134 days Thu 8/23/12 Tue 2/26/13 
48 days Wed 2/27/13 Fri 5/3/13| 

283 days Wed 4/16/12 Fri 5/17/13 
20 days Tue 9/25/12 Mon 10/22/12 

166 days Wed 4/18/12 Wed 12/5/12 
Odays Wed 12/5/12 Wed 12/5/12 

86 days Thu 12/6/12 Thu 4/4/13 
31 days Fri 4/5/13 Fri 5/17/13 

Odays Thu 4/4/13 Thu,4/4/13 

Odays Thu 4/4/13 Thu 4/4/13 

257 days Fri 12^/11 Mon 12/3/12 
30 days Fri 12/9/11 Thu 1/19/12 

147 days Fri 1/20/12 Mon 8/13/12 
20 days Wed 8/15/12 Tue 9/11/12 
15 days Thu 10/25/12 Wed 11/14/12 
13 days Thu 11/15/12 Mon 12/3/12 

221 days Mon 7/1/13 Mon 5/5/14 
45 days Mon 7/1/13 Fri 8/30/13 
45 days Mon 9/2/13 Fri 11/1/13 
30 days Mon 11/4/13 Fri 12/13/13 
20 days Mon 12/16/13 Fri 1/10/14 
30 days Mon 1/13/14 Fri 2/21/14 
23 days Mon 2/24/14 Wed 3/26/14 

4 days Thu 3/27/14 Tue 4/1/14 
24 days Wed 4/2/14 Mon 5/5/14 

.1st Quarter 
Dec Jan Feb 

2nd Quarter 
Mar Apr May 

3rd Quarter 
Jul Aug 

4th Quarter 
Sep Oct Nov 

1st Quarter 
pec 1 Jan Feb 

2nd Quarter ,3rd Quailer ,4th Quarter , .1 St Quarter , .2nd Qu.arteL 
_Ap.r . May 

Project: EPAs UAO-RI Schedule after 
Date: Wed 7/10/13 
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Project Summary 
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i Inactive Summary 

Pagel 

Manual Task 

- —KI/-' Duration-only 

Manual Summary Rollup i 

Manual Summary ' 

Start-only 

Finish-only 

C 
1 

Progress 

Deadline 

ANCHCm 
OEAiissr 


	barcodetext: 700824
	barcode: *700824*


